g DAMES & MOORE ATROEESSION AL TINTTEIVPARUNERSIHUE

500 MARKET PLACE TOWER, 2025 FIRST .-\\‘I{Nl;lf, SEATTLE, WASHINGTON 95121
(206) 728-0744

November 1, 1989

Gene M. Baker

Vice President, Operations

Gulf Resources & Chemical Corporation
505 Front Avenue, Suite 303

P.O. Box 2199

Coeur d’'Alene, Idaho 83814

Bunker Hill Superfund Site/
n rial Complex Immediate Removal

Dear Mr. Baker:

Dames & Moore has reviewed the Administrative Unilateral Order issued by USEPA on
October 24, 1989 and its attachments. As you requested, we have prepared preliminary work
plans to address the identified concerns with the copper dross flue dust pile, sulfuric acid

'tank, and existing asbestos deterioration and debris. Copies of those plans (including
- schedules) are attached.

We look forward to the opportunity to discuss these preliminary plans with you.

Sincerely yours,

DAMES & MOORE
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Gerald L. Lamb
Partner, Ltd.
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TASK 1

WORK PLAN FOR STABILIZATION/CONTAINMENT
OF THE COPPER DROSS FLUE DUST PILE

Measures will include:
a) Consolidation of the material pile .
b) Improve/construct surface water drainage and run on diversion at the containment area
c) Install appropriate cover to limit windblown dust and infiltration or erosion by
" precipitation
d) Install appropriate fencing and posting to control access
A list of specific tasks is as follows:
TASK 1.1 - PREPARE TASK-SPECIFIC SAFETY PLAN
TASK 1.2 - INSTALL FENCE/PLACARDS

TASK 1.3 - EVALUATE CONTAINMENT/STABILIZATION ALTERNATIVES
AND DESIGN REMEDIATION '

TASK 1.4 - SUBCONTRACT/EQUIPMENT PROCUREMENT
TASK 1.5 - CONSTRUCTION/IMPLEMENTATION
SCHEDULE: A preliminary schedule for the implementation is attached. The schedule assumes

the EPA on-scene coordinator provides immediate on site review/approval of
Tasks as necessary.
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TASK 2

WORK PLAN FOR CONTAINMENT
OF SULFRIC ACID TANK AND TANK BOTTOM SLUDGE

Measures will include:

a) Establish adequate secondary containment

b) Assess the integrity of present containment

¢) Locate alternate, stable containment if necessary
d) Transfer acid and tank bottom sludge if necessary
e) Evaluate permanent disposal options

A list of specific tasks is as follows:

TASK 2.1 - PREPARE TASK-SPECIFIC SAFETY PLAN

TASK 2.2 - INSTALL PLACARDS

TASK 2.3 - EVALUATE PRIMARY/SECONDARY CONTAINMENT
ALTERNATIVES

TASK 2.4 - SUBCONTRACT/EQUIPMENT PROCUREMENT

TASK 2.5 - CONSTRUCTION /IMPLEMENTATION

TASK 2.6 - EVALUATE PERMANENT DISPOSAL OPTIONS

SCHEDULE: A preliminary schedule for the implementation is attached. The schedule assumes
the EPA on-scene coordinator provides immediate on site review/approval of
Tasks as necessary.
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TASK 3
| WORK PLAN FOR ASBESTOS CONTAMINATION RESPONSE

Abate asbestos contamination at the five areas identified in paragraph 46. Measures will
include: '

a) Encapsulation of damaged asbestos containing materials (ACM) where feasible
b) Removal of ACM where encapsulation is not feasible

¢) Removal and disposal of stored ACM

d) Removal of visibly contaminated soil

A list of specific tasks is as follows:

REVIEW AVAILABLE INFORMATION REGARDING THE

TASK 3.1 -
QUANTITIES AND CONDITION OF FRIABLE ASBESTOS
CONTAINING MATERIALS AS IDENTIFIED IN PARAGRAPH 46
TASK 3.2 - DEVELOP TASK-SPECIFIC HEALTH AND SAFETY PLAN
TASK 3.3 - DEVELOP DETAILED ASBESTOS ABATEMENT SPECIFICATIONS
TASK 3.4 - AWARD CONTRACT TO QUALIFIED ASBESTOS ABATEMENT
SUBCONTRACTOR(S)
TASK 3.5 - CONSTRUCTION/IMPLEMENTATION

SCHEDULE: A preliminary schedule for the implementation of Paragraph 46 of Order is
attached. The schedule assumes the EPA on-scene coordinator provides immediate
onsite review/approval of Tasks as necessary.
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